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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10-ALP-4-12.5/26.5 N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0  04/14/97 0%
STP- -( STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, [NC. JOHN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR QOUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/29/05 0
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
-0 (209) 334- 0790
HA22 WPCP
10- AMA- 49-7.0/ 11 I'N AMADOR COUNTY I'N AND NEAR SUTTER VI KI NG STIMPEL A JO NT VENTURESHI VI NDER SI NGH $24, 663,918 03/22/04 38%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION  P. O BOX 492335 260 HANFORD STREET $23, 827,180 03/ 26/ 04 96%
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOUTH CF SUTTER CREEK, CA- 95685 $758, 937 02/ 22/ 07 0
PO- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
) CONSTRUCT EXPRESSWAY
HE14 SWPPP
10- AVA-88-7. 4/ 0 I'N AMADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 38%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 VEST KETTLEMAN $106, 610 08/ 24/ 05 68%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SUITE 35 $5,803 12/31/08 °
PO- 88 0- (7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
-0 (209) 333-6928
HB1 WPCP
10- AVA- 88- 24. 3/ 24. 4 I'N AVADOR COUNTY EMERGENCY WORK GEORGE REED I NC $500, 000 03/11/98 0%

10- 2A4104

SLI DE CORRECTI ON

P O BOX 1630

$0 03/16/98

0%

ER- () $0
-0 LODI CA 95241
HA23
10- AVA- 88-42. 17 46. 9 N AMADOR COUNTY NEAR COOKS STATION  FORD CONSTRUCTI ON COVPANY, [ NCOSHI TA, STANLEY T. $5, 206, 737 11/04/05 90%
10- 406404 AND HAM STATI ON AT VARI OUS LOCATI ONS 639 EAST LOCKEFORD STREET 1110 WEST KETTLEMAN $4, 489,652 11/ 18/ 05 880
ACNH- P088- (046) E CONSTRUCT PASSI NG LANES LANE, SU TE 35 $0 12/11/06 0
-0 LODI, CA 95240- 2406 LODI, CA 95240 12/ 12/ 06

(209) 333-6928 SUSPENDED

HE14 SWPPP
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HA22 WPCP

RESURFACE ASPHALT CONCRETE (209)523-0734

01/ 02/ 07
District 10
- _________--____________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- AMA-104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1, 985,497 06/ 26/ 04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $0 12/31/05 0
--() BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AVADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN ClVIL CONSTRUCTI ORS SHI VI NDER S SI NGH $2, 846,303 04/06/05 59%
10- 0A8504 CREEK BRI DGE 260 HANFORD STREET $2, 640,179 04/13/05 929%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $49, 995 04/ 25/ 07 0
P1-24 0-(1E) (209) 267-9068
--()
HA21 WPCP
10-CAL-4-8.1/8.4 I'N CALAVERAS COUNTY AT COPPEROPOLIS GECRGE REED, I NC MARCELI NO DE LA CRUZ $392, 150 04/14/06 100%
10- OL7504 FROM OBRYNES FERRY ROAD TO 0.4 KM P. O BOX 548 P. O BOX 430 $362, 665 04/ 24/ 06 100%
EAST OF OBYRNES FERRY ROAD $0 11/27/06 0
EXTEND EXI STI NG LEFT TURN LANE SONORA, CA 95370 (209) 736-9563 12/ 06/ 06
COVPLETED
HB4N WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUWNE COUNTI ES ON GRADE CONTRACTI NG OSHI TA, STANLEY T. $1, 431,228 01/30/06 79%
10- 2A9804 BETVEEN MURPHYS AND HATHAWAY PI NES POST OFFI CE BOX 159 1110 WEST KETTLEMAN $990, 081 02/ 10/ 06 67%
AND I N TUCLUVNE COUNTY ON ROUTE 108 LANE, SU TE 35 $244, 750 12/31/07 °
AT SOULSBYVI LLE ROAD JAMESTOWN, CA 95327
CONSTRUCT 2 SAND STCORAGE FACI LI TI ES (209) 333-6928
HA12 WPCP
10- CAL-4-42.7/49.6 I'N CALAVERAS COUNTY NEAR ARNCLD FROMGEORGE REED I NC DE LA CRUZ MARCELI NO $2,936, 763 07/28/06 100%
10- OE9704 MORAN ROAD TO 0.5 KM EAST OF MEKO P. 0. BOX 548 P. 0. BOX 430 $2,523,198 08/07/06 100%
DRI VE $0 12/ 04/ 06 0
RESURFACE ASPHALT CONCRETE SONORA, CA 95370 (209) 736-9563 12/ 18/ 06
COWPLETED
HA22 WPCP
10- MER-99-5.0/21 I'N MERCED COUNTY AT VARI OUS LOCATI ONS GEORGE REED I NC DEOL, HARM NDER $2,527,180 09/11/06 96%
10- 0P2804 FROM 0.4 KM SOUTH OF DEADVAN CREEK P O BOX 4760 P. 0. BOX 1863 $2, 680,949 09/18/06 98Y%
BRI DGE TO 0.6 KM NORTH OF BUHACH ROAD $350, 820 12/22/06 °
OVERCRCSSI NG MODESTO CA 95352 (209) 667-1869 12/ 27/ 06
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- MER- 99- 10. 2/ 12. 8 I'N MERCED COUNTY I N AND NEAR MERCED GRANI TE CONSTRUCTI ON KEWAL VI RK $69, 307, 758 11/10/05 40%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SOQUTH OF P.O BOX 878 $54, 832,636 11/28/05 79%
ACNH- P099- (493) E CHI LDS AVENUE OVERCROSSI NG CHOWNCHI LLA, CA 93610 $2, 053,883 04/21/08 0
--() CONSTRUCT FREEWAY AND BRI DGES (559) 665-9083
(831) 724- 1011
HE14 SWPPP
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY I N MERCED FROM O WATKI N & BORTOLUSSI, | NC. HASSAN JAKHAR $1,292,782 01/06/06 13%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1, 020,449 01/17/06 79%
ACNH- P099- (477) E OF V STREET UNDERCROSSI NG $50, 793 08/ 04/ 09 0
--() HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726-5485
HA25 SWPPP
10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $24,066,496 11/07/05 42%
10- 3169E4 0.4 KM SQUTH OF ARENA WAY TO 0.4 KM P O BOX 629 611 SAN JUAN AVE $14, 091,856 11/18/05 59
ACNH- P099- (487) E SQUTH OF HAMMATT AVENUE OVERCROSSI NG STOCKTQON, CA 95203 $764,613 01/10/08 0
--() CONSTRUCT FREEWAY CLOVI S, CA 93613
HB4C SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 100%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2,491,127 05/14/02 0,
ACNH P099- (436) E LOCATI ONS LANE, SUI TE 35 $0 12/11/06 °
--0) HI GHWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LODI, CA 95240 12/ 12/ 06
PLANT EST
HE12 SWPPP SATI S
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 100%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST CF P. 0. BOX 994248 P. O BOX 878 $2,533,063 02/25/03 99
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--0) SUSPENDED
HA22 SWPPP
10- MER- 152- 19. 5/ 25 I'N MERCED COUNTY IN AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $1, 149,302 08/29/06 100%
10- 0P2904 BANOS FROM CENTRAL CALI FORNI A P. 0. BOX 3367 1801 MOTEL DRI VE $1,102,945 09/05/06 100%
| RRI GATI ON DI STRUCT MAIN CANAL TO 0.5 $0 11/28/06 0
KM WEST COF DELTA ROAD TURLOCK, CA 95381- (209) 726-5485 12/ 04/ 06
REPLACE ASPHALT CONCRETE COWPLETED

HA22 WPCP



State of California Department of Transportation

Page 4
Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- MER- 165- 32. 2/ 32. 6 I'N MERCED COUNTY NEAR HI LMAR FROM 0. 4 GEORGE REED | NC DECL, HARM NDER $622, 839 05/ 04/06 45%
10- OH5504 KM SOUTH OF W LLIAMS AVENUE TO 0.4 P O BOX 4760 $369,982 05/22/06 59%
KM NORTH OF W LLI AMS AVENUE $138,604 02/12/07 0
I NSTALL LEFT TURN LANE MODESTO CA 95352 (209) 667-1869
(209) 523-0734 SUSPENDED
HB1 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2, 000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117- (001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--() 54.4/82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEOL, HARM NDER $9, 985,000 06/16/06 38%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $5, 106, 696 06/ 17/ 06 519
CONSTRUCT TWO TEMPORARY BRI DGES AND $542,638 12/31/06 0
HWY TURLOCK, CA 95381 (209) 667-1869
201130
10-SJ-4-15.8/0 I'N SAN JOAQUI N COUNTY I N STOCKTON PRI SM ENG NEERI NG BAL BAHADUR PAUL $573,847 04/12/06 100%
10- 0H3504 FROM ARGONAUT STREET TO 0.1 KM WEST 630 REED STREET 1110 W KETTLEMAN LANE $553,247 04/ 25/ 06 100%
OF ROUTE 4 AND 5 SEPARATI ON #35 $0 11/21/06 0
I NSTALL TRAFFI C SI GNAL SANTA CLARA CA95050 11/ 21/ 06
(209) 333-6923 OVER RUN
HB1 WPCP
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COVPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 454,574 03/18/03 0%
ACNH- X077- (012) E HI G-MAY PLANTI NG AND | RRI GATI ON LANE, SU TE 35 $9,380 12/31/07 0
--() RI O LI NDA, CA 95673 LODI, CA 95240
(209) 333-6928 PLANT EST
HA25 SWPPP SATI S
10- SJ-5-5.4/45.8 I'N SAN JOAQUI N COUNTY AT VARI QUS DEBRUI N CONSTRUCTI ON, | NC. UPPAL, GURDI P DANNY $403,898 04/27/06 100%
10- OF5104 LOCATI ONS 1110 W KETTLEMAN $326,945 05/12/06 100%
TREAT BRI DGE DECKS AND JO NT SEALS LANE, SU TE 35 $0 12/ 15/ 06 °
12/ 18/ 06
(209) 982- 0950 (209) 333-6930 COWPLETED

H\VB WPCP
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10-SJ-5-13.9/15. 6 I'N SAN JOAQUI N COUNTY I N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC $12,970,164 11/15/06 0%
10- 3A1204 0.1 KM NORTH OF PARADI SE CUT OVERFLOW4790 E 2ND STREET $0 11/30/06 0%
BRI DGE TO 0.7 KM NORTH OF ROUTE 5 AND $0 0
120 SEPERATION O BENI Cl A CA 94501
W DEN ROADWAY AND BRI DGES (707) 746- 6870
HE13 SWPPP
10-SJ-5-23.9/25. 1 N SAN JOAQUI N COUNTY TN STOCKTON TEI CHERT CONSTRUCTI ON OBAI DULLAH "ABDUL" $282,950 09/ 06706 10%
10- 0P3004 FROM 0.4 KM NORTH OF DOANI NG AVENUE P. O BOX 1118 RASHI D $263,115 09/18/06 0.
UNDERCRCSSI NG TO 0.4 KM SOUTH OF VATERFRONT $0 10/ 26/ 06 0
CHARTER WAY UNDERCROSSI NG STOCKTON, CA 95201 CONSTRUCTI ON
RESURFACE ASPHALT CONCRETE
HA22 WPCP
10-SJ-5-28.3/29.5 N SAN JOAQUI N COUNTY TN STOCKTON LONE STAR LANDSCAPE, INC. GURDI P "DANNY" UPPAL $534, 422 05/ 30/ 06 91%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $453, 795 06/ 08/ 06 85%
DRI VE LANE, SUITE 35 $149, 663 12/01/06 0
| RRI GATI ON SYSTEM
(408) 682- 0100 (209) 333-6930
HA25 WPCP
10-SJ-26-15.3/15.9 | N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COMPANY NOVER GUTIERREZ $2,129,579 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2, 155,266 05/31/06 0%
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $18,514 12/02/08 °
P0- 26 0- (2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160
--() PLANT EST
HB1 SWPPP SATI S
10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY I'N RI PON AT TENNYSON ELECTRI C BAL BAHADUR PAUL $596, 673 06/ 23/ 06 17%
10- 0K8104 M LGEO AVENUE OVERCROSSI NG 7275 NATIONAL DR. SUITE A 1110 W KETTLEMAN $75,855 07/ 14/ 06 13%
OTS- 000C- ( 283) CHANGEABLE MESSAGE SI GN LANE #35 $75,855 01/ 25/ 07 0
--0) LI VERMORE CA 94550
(209) 333-6923
HB4N WPCP
10-SJ-99-14. 1715 N SAN JOAQUI N COUNTY TN AND NEAR VIKING DSS A JO NT VENTURE CASTILLO, MARIO D $25,193,827 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR STE A 445 W WEBER AVE. $24, 759, 459 05/ 28/ 02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCROSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $39, 350 12/18/07 °
PL62-10 0-(1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
-0 PLANT EST
HE11 SWPPP SATI S
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%Time
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Message

10-SJ-99-16. 770 N SAN JOAQUI N COUNTY TN AND NEAR RGW CONSTRUCTT ON T NC. NOVER GUTI ERREZ $1, 346,357 05/17/06 72%

10- 0H5204 STOCKTON AT MARI POSA ROAD PO BOX 2910 550 GREENVI LLE RD 11 SAN JUAN AVENUE $1, 225,325 05/ 30/ 06 8504
OVERCROSSI NG $70, 416 02/ 08/ 07 °
W DEN ROADWAY LI VERVORE CA 94550- 9235 (209) 942- 6160

HB1 WPCP

10-SJ-99-17.1/25. 4 N SAN JOAQUI N COUNTY TN STOCKTON AT DESI LVA GATES CONSTRUCTION  CASTILLO, MARI O D. $6, 896, 836 06/ 24/ 05 65%

10- 3A4304 VARI QUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $4, 555,212 07/ 12/ 05 6%

ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $155,969 04/ 27/ 07 °

G P0-99 4- (2E) STOCKTON, CA 95205 (209) 948-1926

--()

HB1 SWPPP

10- SJ-99- 25. 4/ 29 N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSANVER [ NC. VARl O CASTILLO $10, 246, 175 06/ 30/ 06 30%

10- OF3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH 1777 OAKLAND BLVD., STE 300 11 SAN JUAN AVENUE $3, 492,808 07/12/06

ACST- P099- (502) E
G P0-99 5- (2E)
--()

LODI OVERCROSSI NG

CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596

(209) 941-1926

$0 08/01/07

34%

HB1 SWPPP
10- SJ-99- 28. 2/ 29 I'N SAN JOAQUI N COUNTY | N AND NEAR WATKI N & BORTCLUSSI, 1 NC. OSHI TA, STANLEY T. $449,829 06/17/03 100%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $445, 848 06/ 27/ 03 100%
TO 0.3 KM NORTH OF SQUTH LCDI LANE, SU TE 35 $0 11/09/06 0
OVERCRGSSI NG LODI, CA 95240
REPLACEMENT HI GHWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ- 205- 3.0/ 13. 6 I'N SAN JOAQUI N COUNTY I N AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $74,072,306 03/28/06 19%
10- 300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN COURT, $11, 032,355 04/12/06 15%
ACNH- X077- (014) N W DEN FREEWAY AND BRI DGES SU TE D $2,129,806 06/23/10 0
X0-77 0-(4N) BERKELEY, CA 94710
--() (209) 221-6584
HB4C SWPPP
10- STA-5-28.1/0 I'N STANI SLAUS AND SAN JOAQUI N GRANI TE CONSTRUCTI ON COMPANY  SUTTI, RENEE' M $6, 296, 520 09/ 20/ 06 0%
10- ON2104 COUNTI ES | N AND NEAR NEWVAN, P O BOX 50085 P. O BOX 1863 $0 10/05/06

HA22 WPCP

PATTERSON AND WESTLEY FROM MERCED AND
STANI SLAUS COUNTY LI NE TO GAFFER
RUBBERI ZED ASPHALT CONCRETE OVERLAY

WATSONVI LLE CA 95077
(831) 724- 1011

(209) 667-1147

$0

0%

SUSPENDED
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- STA-99-9.9/15 I'N STANI SLAUS COUNTY I N AND NEAR WATKI N AND BORTCLUSSI | NC SUTTI, RENEE' M $4,120,112 02/06/06 15%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P.O BOX 1863 $1, 727,519 02/ 22/ 06 429
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO $223,021 08/ 06/ 07 0
--0) THE TUOLUMNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCODFELLOW HARRI'S JO NT BLUM ALFRED $45, 760,870 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,728,875 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $0 08/23/07 0
P1-08 0-(7E) W DEN EXI STI NG HI GHVWAY VENATCHEE WA 98807 (209) 536-2646
--() (509) 662- 7111 PLANT EST
HE14 SWPPP SATI S
10- TUG 120- 24. 5/ 30 I'N TUOLUWMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON DEOL, HARM NDER $2, 485,000 08/10/06 100%
10- OP7704 GRADE AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 1863 $728,468 08/ 14/ 06 200
W DENI NG ROADVWAY AT VARI OQUS $144,534 01/31/07 0
LOCATI ONS TURLOCK, CA 95381 (209) 667-1869
201 130
Totals: Authorized Final Amt: $356, 289, 232 Completed to Date: $221, 249, 154  Wwork ThisMonth: $7,977, 343
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10-SJ-4-17.6/19.5

10-SJ-5-5.4/45.8
10-SJ-5-23.9/25.1
10-SJ-5-28.3/29.5
10-SJ-5-13.9/15.6
10-SJ-26-15.3/15.9
10-8J-99-1.7/0
10-SJ-99-14.1/15
10-S8J-99-16.7/0
10-S8J-99-17.1/25. 4
10- SJ-99-25. 4/ 29
10- SJ-99-28. 2/ 29
10- SJ-205-3.0/13.6
10- STA-5-28.1/0
10- STA-99-9.9/15
10-TUO- 108-1.8/4.6
10- TUO- 120- 24. 5/ 30

10

Statement of Ongoing Contracts - Index

Contract

10- 3A9304
10- OF5104
10- 0P3004
10- OMB204
10- 3A1204
10- 499004
10- 0K8104
10- 1A7004
10- 0H5204
10- 3A4304
10- 0F3004
10- 0J6104
10- 300164
10- ON2104
10- 0F7204
10- 3404U4
10- OP7704

Statement of Ongoing Contracts - Federal Aid

Page
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District
Federal Aid
-F-
-S-
- SH
- ER-

District Total:

10

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $207, 345, 103
FEDERAL Al D ( SECONDARY) $101, 460, 008
STATE HI GHVWAY $44, 387, 448
STORM DAMAGE REPAI R $2, 500, 000

$596, 673

$356, 289, 232

Work Comp
$115, 899, 626
$88, 140, 414
$17, 133, 259
$0

$75, 855
$221, 249, 154

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
10 $13, 199, 932

Work completed this Period: $13, 199, 932
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